
THE STATE OF NEW HAMPSHIRE 
 
 SUPREME COURT 
 
 

 In Case No. 2006-0823, Mark S. Decesare v. Paul E. Skipper, 
the court on December 14, 2007, issued the following order: 
 

 The defendant, Paul E. Skipper, appeals from an order of the superior 
court after a bench trial awarding the plaintiff, Mark S. Decesare, $75,000.00 
for breach of contract relating to the construction of a log cabin.  He argues 
that the trial court erred by:  (1) finding that he breached an obligation to 
design and construct a foundation meeting the plaintiff’s requirements; (2) 
allowing testimony as to damages estimates prepared by individuals who did 
not testify; and (3) finding the amount of the plaintiff’s damages to be 
$75,000.00.  We affirm in part, vacate in part, and remand. 
 
 We address first the plaintiff’s argument that the trial court erred by 
finding that he breached a contractual duty to design and construct a 
foundation.  Although the interpretation of a contract is a question of law for 
this court, factual disputes concerning the terms of the contract, and what the 
parties intended by such terms, are to be resolved by the trier of fact, whose 
findings we will uphold unless they are unsupported by the record or 
erroneous as a matter of law.  See Syncom Indus. v. Wood, 155 N.H. 73, 82 
(2007); Hall v. Claremont Assocs., 143 N.H. 563, 565 (1999).  We defer to the 
trial court on matters such as the credibility of witnesses and the weight of the 
evidence.  See Cook v. Sullivan, 149 N.H. 774, 780 (2003).   
 
 Although the parties dispute who bore design responsibility for the 
foundation, the proposal for the site work, which the parties identify as the 
contract, shows that the defendant agreed to “lay out” and “engineer” the site, 
and identified himself as the “architect.”  Moreover, the plaintiff testified that 
he told the defendant the property would be used only occasionally as a camp 
and would not be heated when it was unoccupied, that he was relying upon the 
defendant to build a foundation that could withstand winter elements without 
a heat source, and that the defendant represented he would build a foundation 
that would not require heat.  Finally, the plaintiff offered evidence that a 
foundation could, in fact, have been built that would not have required heat, 
and that the defendant’s failure to build such a foundation caused extensive 
damage.  Accordingly, we cannot conclude that the trial court’s finding that the 
defendant “breached his contract . . . by designing and constructing a 
foundation and foundation drainage that did not meet the Plaintiff’s 
requirements” was either unsupported by evidence or legally erroneous. 
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 We reject the defendant’s contention that the plaintiff was obligated to 
prove contractual design responsibility through expert evidence.  Nor was the 
trial court compelled to accept the testimony of the defendant’s expert, or to 
find that the defendant was only a “subcontractor” and agreed to build the 
foundation only in accordance with drawings supplied by the log cabin 
manufacturer.  To the contrary, the trial court was free to reject the 
defendant’s evidence, including expert testimony.  See Cook, 149 N.H. at 780. 
 
 We next address the defendant’s argument that the trial court erred by 
allowing Richard Geddes, the plaintiff’s witness, to testify regarding estimates 
prepared by contractors who did not testify.  At trial, a letter from Geddes, 
opining that damage to the foundation required the log cabin to be jacked off 
the foundation and the foundation replaced, was admitted as a full exhibit.  
Attached to the letter were three estimates:  one from Geddes estimating the 
cost of jacking the cabin off the foundation, and two from other contractors 
estimating the cost to replace the foundation and to complete other repairs.   
 
 The defendant objected to Geddes testifying as to the estimates prepared 
by the other two contractors upon the basis that such testimony had not been 
adequately disclosed in response to interrogatories.  The plaintiff’s counsel 
countered that he was not asking Geddes to testify as to the other estimates, 
but to provide his own opinion as to what such costs would be, and 
represented that he “would remove the other two estimates, because those 
were, in fact, given to [the plaintiff] directly.”  The plaintiff’s counsel further 
asserted that “[t]here was never any interrogatory asking anything other than 
what we’ve actually disclosed.”  The trial court allowed Geddes to testify as to 
the cost of replacing the foundation, finding such testimony to have been 
adequately disclosed.  Geddes then testified as to an amount to replace the 
foundation that was inconsistent with the estimates, but did not testify as to 
the other items of damage within the estimates. 
 
 The failure to timely disclose the substance of an expert’s opinion in 
discovery should, ordinarily, result in exclusion of the expert’s trial testimony.  
See generally Figlioli v. R.J. Moreau Cos., 151 N.H. 618, 626 (2005).  We review 
the trial court’s admission of opinion evidence pursuant to the unsustainable 
exercise of discretion standard.  See id.  It is the defendant’s burden on appeal 
to demonstrate that the trial court erred, and to provide an adequate appellate 
record to demonstrate error.  See generally Bean v. Red Oak Prop. Mgmt., 151 
N.H. 248, 250 (2004); Canty v. Hopkins, 146 N.H. 151, 153 (2001).   
 
 Here, the parties disputed whether the substance of Geddes’ testimony 
had been adequately disclosed in response to interrogatories.  The trial court 
found that Geddes’ opinion regarding the cost to replace the foundation had 
been adequately disclosed, and Geddes testified accordingly.  The defendant 
has not submitted on appeal, however, the interrogatories and the plaintiff’s  
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responses to them.  Under these circumstances, we cannot conclude that the 
trial court’s finding that the testimony was adequately disclosed constituted an 
unsustainable exercise of discretion. 
 
 Finally, we address the defendant’s argument that the award of 
$75,000.00 was unsupported by the record.  The purpose of contract damages 
is to put the plaintiff in the position he would have occupied had the contract 
been fulfilled.  See M. W. Goodell Const. Co., Inc. v. Monadnock Skating Club, 
Inc., 121 N.H. 320, 322 (1981).  Where a contractor has defectively performed, 
the ordinary measure of damages, absent economic waste, is the cost of 
remedying the work.  See id.  Although the method to calculate damages need 
be no more than an approximation, see Maloof v. Bonser, 145 N.H. 650, 655-
56 (2000), the amount awarded must be supported by reasonably certain proof, 
see Clipper Affiliates v. Checovich, 138 N.H. 271, 274 (1994). 
 
 Here, the basis for an award of $75,000.00 is not clear from the record.  
The trial court granted a finding of fact that Richard Geddes “concurred . . . 
that the only possible remedy for this situation would be to jack the house off 
of the existing foundation and replace the entire foundation and concrete floor 
at an estimated total cost of $54,225.00.”  This amount was the total of the 
three estimates that had been attached to Geddes’ disclosure.   
 
 As noted above, however, Geddes’ testimony was inconsistent with the 
written estimates; he estimated the total cost of jacking up the house and 
replacing the foundation to be between $32,500.00 and $42,500.00, an 
amount greater than the written estimates for those items, and did not testify 
at all as to several other items of damage contained within the estimates.  To 
the extent $75,000.00 was intended to represent the amount testified to by 
Geddes plus compensation for the items within the estimates to which Geddes 
did not testify, plaintiff’s counsel asserted that he would “remove” the two 
estimates that were not prepared by Geddes.  Thus, it is unclear whether the 
estimates were even in evidence.  Moreover, we agree with the defendant that 
certain of the items within those estimates were implicitly awarded to the 
plaintiff as credits on the defendant’s counterclaim, and could not have been 
awarded a second time as part of the plaintiff’s damages award. 
 
 To the extent the plaintiff argues that the $75,000.00 included 
compensation to complete a driveway and for loss of use of the cabin, the plaintiff 
points to no evidence in the record to support any concrete amount of 
compensation for those items of damage.  Because we cannot ascertain a 
reasonably certain basis in the record to support the award of $75,000.00, we 
vacate the trial court’s order only to the extent it awarded damages to the 
plaintiff, and direct the trial court upon remand to reconsider the award of  
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damages to the plaintiff, and to more fully explain the basis for any award of 
damages it may make. 
 
      Affirmed in part; vacated in    
      part; remanded. 
 
 DALIANIS, DUGGAN and HICKS, JJ., concurred. 
 

        Eileen Fox, 
             Clerk 
 


